FY 2017 WORK PLAN Superfund Remedial Branch (6SF-R)

RPM Name Katrina Higgins-Coltrain Date | September 23, 2016

Site Name Wilcox Oil Company Account | T 06GGCO00
Code

Site Objective FY17 Complete: RI/FS Phase 2 Mobilization 1 and 2

Community FY17 Factsheets/Meetings: 11/2016, 2/2017, 4/2017, 9/2017

Outreach Activities

Two-Year Milestones/Commitments

FY 2017 QTR | FY 2018 QTR

NONE Select |[NONE Select

Concerns  Incremental funding extends the timeframe for RI/FS into multiple mobilizations that are estimated through FY2019.

Three-Year Financial Plan

Requested Funds/Fund Type

Activity Description

FY 2017 FY 2018 FY 2019

RI/FS/Risk - $750,000 10/2017 All current funding will be expended = $1,750,000 $500,000

in October 2016. Without additional funds, the project will be on hold until  Pipeline (T) Pipeline (T)
additional funds are received. Current Phase 2 Mob 1 activities only

provide for soil investigation of source areas in 3 of the 5 site investigation

areas.

RI/FS/Risk - $500,000 4/2017 Phase 2 Mob 1 and Phase 2 Mob 2:

Funding requested to continue RI activities for surface water/sediment/non-
source soils/remaining 2 investigation areas.

RI/FS/Risk - $500,000 6/2017 Phase 2 Mab 2: Funding requested to
somplete RI activities and begin RI, Risk Assessment and FS
documents/reporting.

RI/FS/Risk - $500,000 10/2017 PComplete RI, Risk Assessment and FS
documents/reporting.

Five Year Review: Next Planned FYR: [Enter date]
Follow-Up Actions from Last FYR Due Date Status

NONE
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